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PLANNING & BACKGROUND DATA 
Project Justification Statement (Preparer - GDOT Bridge Office): 
The bridge on SR 1 (US 27 Business) over Cedar Creek Tributary, Structure ID 233-0004-0, was built in 
1938 and widened in 1949. This bridge consists of one (1) span of Reinforced Concrete Deck Girders 
(RCDG’s) on concrete pier abutments. This bridge was designed using an H-15 vehicle, which is below 
current design standards. A structural analysis shows there is a low reserve capacity in the superstructure 
of this bridge. The overall condition of this bridge would be classified as fair. The deck is in good 
condition. The superstructure is in fair condition with cracking with efflorescence and spalls with exposed 
rebar in the RCDG’s. The substructure is in satisfactory condition with minor cracking in the concrete pier 
walls. This bridge is classified as having an unknown foundation and there are signs of scour at the 
abutments. Due to the age of the structure, structural integrity of the bridge pertaining to the design 
vehicle, and the unknown foundation of the substructure, replacement of this bridge is 
recommended.  

Existing Conditions: Bridge ID 233-0004-0 is located on SR 1/US 27 BUS where it crosses Cedar 
Creek in Polk County, in downtown Cedartown, GA. The bridge is a single-span structure that 
is 52.0 feet wide and 34.0 feet long with 11 ft travel lanes and a 14 ft center turn lane. SR 1/US 27 BUS 
is a 3-lane arterial road with 11 ft travel lanes and a 14 ft center turn lane. Curb and gutter with 
sidewalks are adjacent to each travel lane. Multiple utilities are buried close to the bridge and power 
poles are adjacent as well. The bridge cross-slope is normal crown with a posted speed limit of 35 
mph. Local businesses are closely located north and south of the bridge. 

Other projects in the area: 
PI 0016106 - SR 6 @ SR 100 
PI 0014906 - SR 1/US 27 OVER LAKE CREEK BRIDGE REPLACEMENT 

MPO: N/A - not in an MPO TIP #: N/A 

Congressional District(s):  14 

Federal Oversight: ☐PoDI ☒Exempt ☐State Funded ☐Other

Projected Traffic:  ADT  24 HR T:  3.0% 
Current Year (2018):   15,800  Open Year (2022):   16,350 Design Year (2042):  18,075 
Traffic Projections Performed by: Moreland-Altobelli, LLC. 
Date approved by the GDOT Office of Planning:  August 8, 2018 

Functional Classification (Mainline):  Urban Principal Arterial 

Complete Streets - Bicycle, Pedestrian, and/or Transit Standards Warrants:    

Warrants met:    ☐None           ☐Bicycle             ☒Pedestrian 

Pavement Evaluation and Recommendations 
☒No

 
Initial Pavement Evaluation Summary Report Required?      
Feasible Pavement Alternatives:              ☒HMA  ☐PCC

☐Yes
☐HMA & PCC 

☒Transit
Pedestrian - #1 (Existing Sidewalk network)
Transit - #1  (Cedartown has transit 0n-demand services)

(OB)
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DESIGN AND STRUCTURAL 
Description of Proposed Project: 
This project would replace the existing bridge over Cedar Creek Tributary with a new structure meeting 
current design standards and new roadway approaches. The project is approximately 149 feet long and 
begins approximately 65 ft. southwest of the existing bridge and ends 65 ft. northeast of the existing 
bridge. The proposed mainline will consist of two 11 foot travel lanes, one 14 foot center turn lane with 
curb and gutter and sidewalks throughout the project. It is anticipated the bridge will be closed to traffic 
and reconstructed in the existing location with an offsite detour. There are multiple utilities in the area 
that may need to be relocated for this project. Temporary access will be provided to the adjacent 
driveways. The design speed is 35 mph. 

 
 

Major Structures: 

Structure ID Existing Proposed 

233-0004-0 Length: 34.00 feet; Width: 52.00 feet 
2-11 foot lanes w/ curb; 1-14 foot 
center turn lane; 5 foot sidewalks; 
Existing Bridge has 1-Span Tee 

Beam 

Length: 44.00 feet; Width: 54 feet 3 
inches, 1-span; 2-11 foot lanes w/ curb 
& gutter; 14 foot center turn lane; 5 foot 

6 inches sidewalk each side. 

 

Accelerated Bridge Construction (ABC) techniques anticipated: No Yes 
There is minimal to no value gained from ABC methods in terms of savings of cost and/or schedule for 
this bridge replacement project. The urban nature of this project and the proposed structure type, 
Box-Beams with PIP deck and abutments and HMA overlay, being used to limit right-of-way impact to 
commercial properties along with the existing underground utilities such as; fiber optics, water and 
sewer lines, gas lines and overhead power creates a potential complex construction environment. 

 
Mainline Design Features: SR 1/US 27 over Cedar Creek 

 

Feature Existing Policy Proposed 

Typical Section    

−   Number of Lanes 2  2 

−   Lane Width(s) 11 feet         11 - 12 feet             11 feet 

−   Median Width & Type 14 feet flush; HMA        14 feet flush; HMA 

− Border Area Width 5 feet 10-16 feet 10 feet 

−   Border/Outside Shoulder Slope 6% 2% 2% 

−   Inside Shoulder Width N/A N/A N/A 

−   Sidewalks 5 feet 5 feet 5 feet 

−   Auxiliary Lanes N/A  N/A 

−   Bike Accommodations N/A N/A N/A 

Posted Speed 35 mph  35 mph 

Design Speed 35 mph 35 mph 35 mph 

Minimum Horizontal Curve Radius Tangent Tangent Tangent 

Maximum Superelevation Rate N/A 4% N/A 

Maximum Grade N/A 7 % 4% 

Access Control Permit Permit Permit 

Design Vehicle H-15  WB-67 

Pavement Type Asphalt  Asphalt 

*According to current GDOT design policy if applicable 

Edits by OB

14 feet



A meeting was held with City of Cedartown and   
stakeholders on April 30, 2019 to discuss the proposed off-site detour route.  The stakeholders expressed support   
of the project and proposed off-site detour along with identifying coordination items during construction.
 

X (OB)
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CONTEXT SENSITIVE SOLUTIONSCON SOLUTIONS
Issues of Concern:   None 
Context Sensitive Solutions Proposed: None

ENVIRONMENTAL AND PERMITS 
Anticipated Environmental Document: 
 NEPA:    ☐ PCE ☒ CE 

GEPA:   ☐ Type A ☐ Type B

Level of Environmental Analysis: 

Water Quality Requirements: 
MS4 Compliance – Is the project located in an MS4 area? ☒ No ☐ Yes

Is Non-MS4 water quality mitigation anticipated?        ☒ No            ☐ Yes  

Environmental Permits, Variances, Commitments, and Coordination Anticipated: 

Is Protected Species water quality mitigation anticipated?     ☐ No ☒ Yes
• Based on consultation with USFWS, the project is within the predicted range of endangered Indiana

Bat (Myotis sodalis), endangered Gray Bat (Myotis grisescens), threatened Northern Longeared Bat
(Myotis septentrionalis).

• Bat surveys will be conducted by Eco-Tech.

Air Quality: 
Is the project located in an Ozone Non-attainment area?      ☒ No ☐ Yes
Carbon Monoxide hotspot analysis Required?      ☒ No ☐ Yes

☐ EA‐FONSI

☐None

☐ The environmental considerations noted below are based on preliminary desktop or
screening level environmental analysis and are subject to revision after the completion
of resource identification, delineation, and agency concurrence.

☒ The environmental considerations noted below are based on the completion of
resource identification, delineation, and agency concurrence.

• Will need CWA Sec. 404 permit and coordination for impacts to Cedar Creek Tributary
associated with the bridge piers.

• A buffer variance is not anticipated to be required for the additional 2 foot 3 inches width of the
bridge.

• Coordination under ESA Sec. 7 (T&E species) Informal consultation is anticipated to be
required .

• Coordination under Section 106 of National Historic Preservation Act and Section 4(f) of Dept. of
Transportation Act is not anticipated to be required (subject to confirmation by cultural resources
subconsultant).

NEPA/GEPA Comments & Information:&  
Field surveys for Ecology and History have been completed. State Waters Determination for Ecology has 
also been completed. Early coordination response from USFWS indicated that that the aquatic species 
listed for Polk County either do not occur within the portion of Polk County where the proposed project is 
located or would not be expected to occur within the project area. Resources identified during history 
surveys are anticipated to be ‘not eligible’. Archaeology site file search has been completed, and field 
surveys will be conducted by November 16, 2018 (delayed due to late NTP). No existing sites were 
reported in the site file search. 
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Public Involvement – A public detour open house meeting will be required due to the off-site detour, 
local commercial businesses and high volume of traffic. A Public Involvement meeting would be 
necessary if the Preferred Alternate is changed to Alternate 2. 

COORDINATION, ACTIVITIES, RESPONSIBILITIES, AND COSTS 
Is Federal Aviation Administration (FAA) coordination anticipated? ☒ No     ☐ Yes

Project Meetings: Project Kickoff Meeting 01-31-2018; Status Meeting; 08-02-2018, 09-04-18,   
10-04-18; Concept Team Meeting 08-28-2018

Project Activity Party Responsible for Performing Task(s) 
Concept Development Long Engineering 
Design Long Engineering 
Right-of-Way Acquisition GDOT 
Utility Coordination (Preconstruction) GDOT
Utility Relocation (Construction) Utility Owners 
Letting to Contract GDOT
Construction Supervision GDOT 
Providing Material Pits Contractor 
Providing Detours Contractor 
Environmental Studies, Documents, & Permits MAAI, CCR Environmental, Eco-Tech 

Consultants 
Environmental Mitigation GDOT 
Construction Inspection & Materials Testing GDOT/United Consulting 

Other coordination to date: Detour coordination letters were sent to Polk County local government, 
emergency management, and school system.  

Project Cost Estimate and Funding Responsibilities: 

PE Activities 

ROW 
Reimbursable 

Utilities CST* Total Cost PE Funding 
Section 404 
Mitigation 

Funded By GDOT GDOT GDOT GDOT GDOT 

$ Amount $800,000 $37,000 $147,000 $150,000 $981,124.21 $2,115,124.21

Date of 
Estimate 

 

*CST Cost includes: Construction, Engineering and Inspection, Cont ingencies and Liquid AC Cost
Adjustment.

(OB)

(OB)

(OB)

12/27/16 09/28/18 10/31/18 08/28/18 02/08/19
(OB)
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ALTERNATIVES DISCUSSION 

Preferred Alternative (Alt 1):  Demolish and replace bridge on existing alignment with implementation of  
 an off-site detour. 

Estimated Property Impacts: 5  Estimated Total Cost:  $2,115,124.21
Estimated ROW Cost:  $147,000 Estimated CST Time: 12 Months 

Rationale: This alternate was selected as the preferred Alternate for the following reasons, 1) an offsite 
detour would be relatively short,** 2) offsite detour would be less impactful than utilizing an onsite detour 
with limited-to-no ROW space and disrupting numerous Commercial properties, 3) Construction of 
Offset permanent alignment would result in multiple Business and Commercial property takes, 4) 
Construction time would be less, 5) minimizes environmental impacts. 
** The proposed total state route detour length is 9.5 miles; however, a net detour length of 
approximately 1.1 miles along SR-1/US-27 route results for motorist wanting to travel through the city 
(which is the difference in travel along SR1/US27 Bypass versus travel along SR-1/US-27/Martha 
Berry Highway). Local traffic does have other options to use local roads and State routes. There are 
no schools adjacent to Main Street (SR-1/US-27 BUS). Westside Elementary School, Cedartown 
Middle School, and Cedartown High School are in close proximity and are easily accessible to the 
Detour Route. Northside Elementary School and First Methodist Pre-School are accessible via 
Rockmart Highway which has an interchange along the Detour route.  Detour coordination letters were 
sent to Mr. Bill Fann, City Manager for Cedartown, and we have their feedback included herein. 
Alternative No 2:  Construct a new bridge on an offset alignment west of the existing bridge.  Utilize the  

    existing bridge to carry traffic during construction. 
Estimated Property Impacts: 4  Estimated Total Cost: $3,230,311.78* 

Estimated ROW Cost: $1,500,000* Estimated CST Time: 15 Months 
Rationale: This alternate was not selected for the following reasons: 1) very high impacts to Commercial 
ROW and utilities, 2) higher construction, utility, and Commercial ROW costs; 3) will result in multiple 
Business and Commercial takes. 

*ROW costs is anticipated to be orders of magnitude higher than for the preferred alternate due to two
business displacements and two commercial real estate impacts.

No-Build Alternative:  Retain existing bridge and do not build a replacement bridge. 
Estimated Property Impacts: 0  Estimated Total Cost: $0 

Estimated ROW Cost: $0 Estimated CST Time: None
Rationale: Due to the age of the bridge, the structurally deficient classification, weight restriction and 
unknown foundation with areas of scour around the abutments, replacement is recommended. This 
alternative was not selected as preferred because it does not meet the project justification statement. 

Additional Comments/ Information: None 

LIST OF ATTACHMENTS/SUPPORTING DATA  

1. Concept Layout
2. Typical sections
3. Cost Estimate
4. Concept Utility Report
5. Traffic (Approved 08/08/18)
6. Detour Route Map (Preferred Alternate)
7. Detour Survey Responses (City of Cedartown has been contacted and we are awaiting their

responses)
8. Meeting Minutes
9. Bridge Inventory

(OB)

Detour Meeting Minutes 4/30/19 (OB)
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FILE P.I. No. OFFICE

PROJECT DESCRIPTION

DATE February 8, 2019

From:

To: Erik Rohde, P.E., State Project Review Engineer 
via Email Mailbox: CostEstimatesandUpdates@dot.ga.gov

Subject: REVISIONS TO PROGRAMMED COSTS
MGMT LET DATE October 15, 2020

PROJECT MANAGER
MGMT ROW DATE November 15, 2019

PROGRAMMED COSTS (TPro W/OUT INFLATION) LAST ESTIMATE UPDATE

CONSTRUCTION $ 1,250,000.00 DATE N/A

RIGHT OF WAY $ 250,000.00 DATE N/A

UTILITIES $ 200,000.00 DATE N/A

REVISED COST ESTIMATES

CONSTRUCTION* $  981,124.21

RIGHT OF WAY $ 147,000.00

UTILITIES $                              150,000.00

  *Cost Contains 12  % Contingency

REASONS FOR COST INCREASE AND CONTINGENCY JUSTIFICATION:

Page 1 REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED SEP. 20, 2018

SR1/US 27 BUS over Cedar Creek

Program Delivery

Interoffice Memo

*  A 12 % contingency was used based on Risk Based Cost Estimating recommended contingency range for 
concept level estimates.

0014905

Jeff Henry

Kimberly Nesbitt, State Program Delivery Administrator

(OB)



A.
CONSTRUCTION
COST ESTIMATE:

$ Base Estimate From CES

B.
ENGINEERING AND
INSPECTION (E & I):

$ Base Estimate (A)  x 5 %

C. CONTINGENCY: $ Base Estimate (A +  B) x 12 %

See % Table in "Risk Based Cost 
Estimation" Memo

D.
TOTAL LIQUID AC
ADJUSTMENT:

$  Total From Liquid AC Spreadsheet

E. CONSTRUCTION TOTAL: $ (A + B + C + D = E)

ATTACHMENTS: (File Copy in the Project Cost Estimate Folder) 

 Liquid AC Adjustment Spreadsheet 

REVISIONS TO PROGRAMMED COSTS TEMPLATE ‐ REVISED SEP. 20, 2018 Page 2

CONTINGENCY SUMMARY

 $               150,000.00 

REIMBURSABLE COST

Georgia Power

831,797.14 

41,589.86 

TOTAL                                                  $                         150,000.00

UTILITY OWNER

REIMBURSABLE UTILTY COSTS

            981,124.21 

4,930.77

                104,806.44 

(OB)

(OB)

http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf
http://www.dot.ga.gov/PartnerSmart/DesignManuals/EngineeringServices/Risk%20Based%20Cost%20Estimation.pdf


COMPANY NAME:

PRINTED NAME:

TITLE:

SIGNATURE:

DATE:

REVISIONS TO PROGRAMMED COSTS TEMPLATE - REVISED OCT. 23, 2017 Page 3

2/8/2019

Consultant Validation of Final QC/QA for Construction Cost 
Estimate Used in This Revision To Programmed Costs

Long Engineering, Inc.

VALIDATION OF FINAL QC/QA

 Anthony Kamburis, PE 

Project Manager



                                                        STATE HIGHWAY AGENCY
DATE  : 02/08/2019
PAGE  : 1

                                                        JOB ESTIMATE REPORT
====================================================================================================================================

  JOB NUMBER : PI 0014905              SPEC YEAR: 13
  DESCRIPTION: SR1/US27 BUS OVER CEDAR CREEK-POLK CO- PREF ALT #1

                                                   COST GROUPS FOR JOB PI 0014905

  COST GROUP  DESCRIPTION                                                      QUANTITY          PRICE        AMOUNT  ACTIVE?
  -----------------------------------------------------------------------------------------------------------------------------
  ASPH        ASPHALT (TN)                                                                                              Y
  BASE        BASE/AGGREGATE (TN)                                                                                       Y
  EROC        EROSION CONTROL (SY)                                                                                      Y
  -----------------------------------------------------------------------------------------------------------------------------
  ACTIVE COST GROUP TOTAL                                                                                         0.00
  INFLATED COST GROUP TOTAL                                                                                       0.00

                                                      ITEMS FOR JOB PI 0014905

  LINE  ITEM           ALT   UNITS   DESCRIPTION                                             QUANTITY          PRICE        AMOUNT
  ----------------------------------------------------------------------------------------------------------------------------------
  0005  150-1000             LS      TRAFFIC CONTROL - PI 0014905                               1.000       48734.38        48734.38
  0010  163-0232             AC      TEMPORARY GRASSING                                         1.000         538.70          538.70
  0015  163-0240             TN      MULCH                                                     11.000         387.32         4260.62
  0020  163-0300             EA      CONSTRUCTION EXIT                                          2.000        1612.33         3224.67
  0030  163-0527             EA      CNST/REM RIP RAP CKDM,STN P RIPRAP/SN                      6.000         374.79         2248.78
                                     BG
  0100  163-0529             LF      CNST/REM TEMP SED BAR OR BLD STRW CK DM                  500.000           5.95         2976.35

  0135  165-0030             LF      MAINT OF TEMP SILT FENCE, TP C                           500.000           2.06         1033.87
  0140  165-0041             LF      MAINT OF CHECK DAMS - ALL TYPES                          300.000           7.25         2177.99
  0145  165-0071             LF      MAINT OF SEDIMENT BARRIER - BALED STRAW                  500.000           1.99          999.12

  0150  165-0101             EA      MAINT OF CONST EXIT                                        2.000         564.68         1129.37
  0175  171-0030             LF      TEMPORARY SILT FENCE, TYPE C                             500.000           3.59         1796.60
  0180  210-0100             LS      GRADING COMPLETE - PI 0014905                              1.000       71610.00        71610.00
  0185  310-1101             TN      GR AGGR BASE CRS, INCL MATL                              840.000          27.18        22834.21
  0190  318-3000             TN      AGGR SURF CRS                                            150.000          24.49         3674.19
  0195  402-1812             TN      RECYL AC LEVELING,INC BM&HL                               25.000          78.70         1967.56
  0200  402-3130             TN      RECYL AC 12.5MM SP,GP2,BM&HL                              87.000         133.88        11648.34
  0205  402-3121             TN      RECYL AC 25MM SP,GP1/2,BM&HL                             112.000          97.93        10968.33
  0210  402-3190             TN      RECYL  AC 19 MM SP,GP 1 OR 2 ,INC BM&HL                   83.000         119.13         9888.61

  0215  413-0750             GL      TACK COAT                                                230.000           2.52          579.60
  0220  432-5010             SY      MILL ASPH CONC PVMT,VARB DEPTH                           125.000          13.16         1645.35
  0225  433-1100             SY      REF CONC APPR SL/INCL CURB                               362.000         195.23        70676.62
  0230  441-0104             SY      CONC SIDEWALK, 4 IN                                      200.000          64.28        12857.61
  0235  441-4020             SY      CONC VALLEY GUTTER, 6 IN                                  70.000          60.22         4215.78
  0240  441-6222             LF      CONC CURB & GUTTER/  8X30TP2                             210.000          33.74         7086.73
  0245  500-3800             CY      CL A CONC, INCL REINF STEEL                               50.000        1080.37        54018.68
  0250  540-1101             LS      REM OF EX BR, STA NO -  (34' X 52' AT                      1.000       79560.00        79560.00
                                     $45/SF)
  0255  543-9000             LS      CONSTR OF BRIDGE COMPLETE - (44' X 54.                     1.000      286440.00       286440.00



                                                        STATE HIGHWAY AGENCY
DATE  : 02/08/2019
PAGE  : 2

                                                        JOB ESTIMATE REPORT
====================================================================================================================================
                                     25'' AT $120/SF)
  0260  550-1180             LF      STM DR PIPE 18,H 1-10                                    150.000          65.01         9752.46
  0265  550-1240             LF      STM DR PIPE 24,H 1-10                                     90.000          78.72         7085.66
  0275  550-4118             EA      FLARED END SECT 18 IN, SIDE DR                             4.000         606.74         2426.97
  0280  603-2018             SY      STN DUMPED RIP RAP, TP 1, 18                             222.000          54.63        12127.86
  0285  603-7000             SY      PLASTIC FILTER FABRIC                                    222.000           4.53         1006.55
  0290  632-0003             EA      CHANGEABLE MESS SIGN,PORT,TP 3                             2.000        7783.09        15566.19
  0295  634-1200             EA      RIGHT OF WAY MARKERS                                       4.000         184.18          736.74
  0300  636-1033             SF      HWY SIGNS, TP1MAT,REFL SH TP 9                            60.000          21.36         1281.94
  0305  636-1036             SF      HWY SGN,TP1MAT,REFL SH TP 11                              75.000          20.00         1500.00
  0310  636-2070             LF      GALV STEEL POSTS, TP 7                                   150.000           9.44         1416.14
  0315  636-5020             EA      DELINEATOR, TP 2                                           4.000          41.95          167.81
  0320  641-1100             LF      GUARDRAIL, TP T                                           84.000          74.38         6248.32
  0325  641-5001             EA      GUARDRAIL ANCHORAGE, TP 1                                  2.000        1156.70         2313.40
  0330  641-5015             EACH    GUARDRL ANCHOR, TP 12A, 31 IN, TANG,                       1.000        2967.00         2967.00
                                     E/A
  0340  643-8200             LF      BARRIER FENCE (ORANGE), 4 FT                             500.000           1.62          810.48
  0344  648-1350             EA      IMPACT ATT UNIT, TP-P- PI 0014905                          2.000       20113.08        40226.16
  0345  653-1501             LF      THERMO SOLID TRAF ST 5 IN, WHI                          1100.000           0.99         1089.77
  0350  653-1502             LF      THERMO SOLID TRAF ST, 5 IN YEL                          1100.000           0.74          817.55
  0355  653-3502             GLF     THERMO SKIP TRAF ST, 5 IN, YEL                          1100.000           0.64          713.60
  0360  654-1001             EA      RAISED PVMT MARKERS TP 1                                  10.000           5.02           50.21
  0365  654-1003             EA      RAISED PVMT MARKERS TP 3                                  10.000           4.91           49.18
  0390  700-6910             AC      PERMANENT GRASSING                                         1.000        1310.87         1310.88
  0395  700-7000             TN      AGRICULTURAL LIME                                          1.000         131.77          131.77
  0400  700-8000             TN      FERTILIZER MIXED GRADE                                     1.000         697.20          697.20
  0405  700-8100             LB      FERTILIZER NITROGEN CONTENT                               50.000           4.13          206.69
  0410  700-9300             SY      SOD                                                      200.000           8.14         1629.53
  0415  716-2000             SY      EROSION CONTROL MATS, SLOPES                             500.000           1.35          675.02
  ----------------------------------------------------------------------------------------------------------------------------------
  ITEM TOTAL                                                                                                               831797.13
  INFLATED ITEM TOTAL                                                                                                      831797.13

  TOTALS FOR JOB PI 0014905
  ----------------------------------------------------------------------------------------------------------------------------------
  ESTIMATED COST:                                                                                                          831797.14
  CONTINGENCY PERCENT (  0.0 ):                                                                                                 0.00
  ESTIMATED TOTAL:                                                                                                         831797.14
  ----------------------------------------------------------------------------------------------------------------------------------



PROJ. NO.  CALL NO.
P.I. NO. 
DATE

INDEX (TYPE) DATE INDEX Link to Fuel and AC Index:
REG. UNLEADED Feb‐19 2.150$        
DIESEL 2.945$        
LIQUID AC  $503.00

LIQUID AC  ADJUSTMENTS

PA=[((APM‐APL)/APL)]xTMTxAPL

Asphalt

Price Adjustment (PA) 4632.63 4,632.63$                      

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 804.80$             
Monthly Asphalt Cement Price month project let (APL) 503.00$             
Total Monthly Tonnage of asphalt cement (TMT) 15.35

ASPHALT Tons %AC  AC ton

Leveling 25 5.0% 1.25
12.5 OGFC 5.0% 0
12.5 mm 87 5.0% 4.35
9.5 mm SP 5.0% 0
25 mm SP 112 5.0% 5.6
19 mm SP 83 5.0% 4.15

307 15.35

BITUMINOUS TACK COAT

Price Adjustment (PA) 298.14$              298.14$                         

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 804.80$             
Monthly Asphalt Cement Price month project let (APL) 503.00$             
Total Monthly Tonnage of asphalt cement (TMT) 0.987873212

Bitum Tack
Gals gals/ton tons
230 232.8234 0.98787321

BITUMINOUS TACK COAT (surface treatment)

Price Adjustment (PA) 0 ‐$                                

Monthly Asphalt Cement Price month placed (APM) Max. Cap 60% 804.80$             
Monthly Asphalt Cement Price month project let (APL) 503.00$             
Total Monthly Tonnage of asphalt cement (TMT) 0

Bitum Tack SY Gals/SY Gals gals/ton tons
Single Surf. Trmt. 0.20 0 232.8234 0
Double Surf.Trmt. 0.44 0 232.8234 0
Triple Surf. Trmt 0.71 0 232.8234 0

0

TOTAL LIQUID AC ADJUSTMENT 4,930.77$                      

N/A
0014905
2/8/2019

http://www.dot.ga.gov/doingbusiness/Materials/Pages/asphaltcementindex.aspx



Concept Utility Report

Original Version:  May 24, 2013
Revision: Feb. April 5, 2018

Project Number:  Click here to enter text.

County: Polk

P.I. # 0014905

District: Six

Prepared by:  K. Bonner

Date: 03-04-19 Revised 2

Project Description: SR 1 Bridge replacement @ Cedar Creek Trb

The information provided herein has been gathered from Georgia811and/or field visits and serves as an estimate. Nothing contained 
in this report is to be used as a substitute for 1st Submission or SUE.

Are SUE services recommended? Yes 

Level: ☐A    ☒B    ☐C   ☐D

Public Interest Determination (PID):

☐Automatic   ☐Mandatory ☒Consideration    ☐No Use   ☐Exempt

Is a separate utility funding phase recommended? No

Potential Project (Schedule/Budget) Impacts: Yes

Capital Improvement Projects (Utilities) Anticipated in the Area: N/A

Project Specific Recommendations for Avoidance/Mitigation: Power Easement

Right of Way Coordination: Yes

Environmental Coordination: Click here to enter text.

Additional Remarks:  Click here to enter text.



Original Version:  May 24, 2013
Revision: Feb. March 8, 2018

Utilities have facilities within the project limits.

Utilities have been identified using Georgia811 and/or field visits.

General Facilities Facilities
Facility Facility Owner Contact Existing Description to Avoid Retention Comments
Owner Email Address Facilities/

Appurtenances
of Location approx.

limits
Recommended

approx. limits

AGL ccharles@aglresources.com Gas mainClick 
here to enter 

text.

Project 
Limits

Click here 
to enter 

text.

N/A Click here to 
enter text.

BellSouth mb2114@att.com Telecom Project 
Limits

Click here 
to enter 
text.

N/A Click here to 
enter text.

Georgia 
Power

VSMCCARL@southernco.com Power Project 
Limits

Click here 
to enter 
text.

N/A Click here to 
enter text.

Parker 
FiberNet

jpless@parkersystems.net FiberClick here 
to enter text.

Project 
Limits

Click here 
to enter 
text.

N/A Click here to 
enter text.

City of kgarmon@cedartowngeorgia.gov WaterClick Project Click here N/AClick here Click here to
Cedartown here to enter LimitsClick to enter to enter text. enter text.

text. here to text.
enter text.

Note: To add additional rows, click the bottom right corner of the box above, then click the blue + that will appear. Please add additional rows prior to entering text.

mailto:ccharles@aglresources.com
mailto:mb2114@att.com
mailto:VSMCCARL@southernco.com
mailto:jpless@parkersystems.net
mailto:kgarmon@cedartowngeorgia.gov






1

Marc Thompson

From: Henry, Jeff <JHenry@dot.ga.gov>
Sent: Friday, September 28, 2018 12:12 PM
To: Anthony Kamburis; Marc Thompson; Gary Tillman
Subject: FW: P.I. 0014905, Polk County - Estimated Mitigation Cost for Concept Report

Mitigation cost below. 
  
Jeff Henry, PE 
Consultant PM 
GDOT Office of Program Delivery/AECOM 
Mobile:  (404) 663-8649 
  
  
_____________________________________________ 
From: Westberry, Lisa  
Sent: Friday, September 28, 2018 12:53 PM 
To: Henry, Jeff <JHenry@dot.ga.gov> 
Cc: Beba, Suncica <SBeba@dot.ga.gov> 
Subject: P.I. 0014905, Polk County ‐ Estimated Mitigation Cost for Concept Report 
  
  
Jeff, 
  
As requested, the estimated mitigation costs for the subject project is $37,000.00.  These estimates were based on a review of 
aerial photography, NWI mapping, and NRCS soil surveys and not an actual field verification.  The total cost of mitigation 
credits could remain the same or change once the ecology field survey is complete.   
  
If you should have any questions or need any additional information, please do not hesitate to contact me.  Thank you. 
  
  
Lisa Westberry 
Special Projects Coordinator 
  

 
  
Office of Environmental Services 
One Georgia Center, 16th Floor 
600 West Peachtree Street, NW 
Atlanta, GA, 30308 
404.631.1772 
  
  
 
  ________________________________   
 
Hands-free cell phone use now law when driving in Georgia. When drivers use cell phones and other electronic devices it 
must be with hands-free technology. It is illegal for a driver to hold a phone in their hand or use any part of their body to 
support a phone. There are many facets to the new law. For details, visit https://www.gahighwaysafety.org/ 
  



     Interoffice Memo 
 

 
DATE:  8/8/18  
 
FROM: Paul Tanner, State Transportation Planning Administrator  
 
TO: Kimberly Nesbitt, State Program Delivery Administrator 
       Attention: Jeff Henry   
 
SUBJECT: Design Traffic Forecasts for PI# 0014905, Polk County, SR 1/ US 27BUS 
at Cedar Creek Tributary. 
 
Per request, we have reviewed the consultant’s design traffic forecasts for the above 
project. Based on the information furnished, we find the design traffic forecasts to be 
satisfactory, and the design traffic forecasting task to be complete for the above 
project. The reviewed and approved design traffic forecasts for the above project is as 
follows: 
 

BRIDGE ID # 233-0004-0 
2015 (Existing 2024 (Base Year 2044 (Design Year 

Year) 2022 (Base Year) +2) 2042 (Design Year) + 2) 
AADT 15,800 16,350 16,525 18,075 18,250 

DHV (AM/PM) 800/1,250 830/1,295 835/1,305 915/1,430 925/1,445 
K% (AM/PM) 
D% (AM/PM) 

24 HR. T% - S.U. 

5.1% / 7.9%  
 
 
 

Same as Existing Year 

52% / 51% 
2.5% 

24 HR. T% - COMB. 
24 HR. T% - TOTAL 
T% - S.U. (AM/PM) 

T% - COMB. (AM/PM) 

                0.5% 
3.0% 

3.0%/2.0% 
0.5%/0.0% 

T% - TOTAL (AM/PM) 3.5%/2.0% 
 
If you have any questions concerning this information, please contact Dan Funk at 404 
631 1959. 
 
RPT/drf 
 

 



LOCATION

PROJECT

TRAFFIC FLOW

DETOUR ROUTE

LEGEND

5.3 MILES

US-278/US-271.8 MILES

ROME HWY

2.4 MILES

S MAIN STREET

PI #0014905

US-27 OVER CEDAR CREEK

DETOUR PLAN

LENGTH IS 1.1 MILES

NET DETOUR

NET DETOUR LENGTH = 1.1 MILES

IS 9.5 MILES

TOTAL DETOUR LENGTH

*
*

TRAVEL ALONG SR1/US27/MARTHA BERRY HIGHWAY)

DIFFERENCE IN TRAVEL ALONG SR1/US27 BYPASS VERSUS

WANTING TO TRAVEL THROUGH THE CITY (WHICH IS THE

1.1 MILES ALONG SR1/US27 ROUTE RESULTS FOR MOTORIST

MILES; HOWEVER, A NET DETOUR LENGTH OF APPROXIMATELY

THE PROPOSED TOTAL STATE ROUTE DETOUR LENGTH IS 9.5

NET DETOUR LENGTH

NOT TO SCALE

 

 

    



     

City of Cedartown Coordination Meeting Minutes 
 

Project: Detour Coordination Meeting 
Bridge Replacement on SR 1/US 27 BUS over Cedar Creek Tributary (Skeeter 
Branch) 

 Polk County 
PI No.0014905 

   
Meeting Date: April 30, 2019 
 
Location:   City of Cedartown City Hall 
   
Attendees:   See attached sign-in sheet 
 
Minutes Prepared by Gary Tillman of Long Engineering, Inc. 
 

Anthony Kamburis (Long Engineering PM), started the meeting by going around the room for 
introductions and introduced the project, then turned it over to Gary Tillman (Long Engineering) to go 
over the project specifics. Gary gave a brief description of the existing and proposed conditions of the 
project, then the meeting was opened for discussion. 
 
Discussion Topics 
 

 City officials present at the meeting expressed support for the project and expressed agreement 
that the proposed off-site detour is the preferred alternative for construction of the project. 

 The city expressed concerns regarding semi-truck maneuverability through the city streets if the 
advanced Detour warnings are missed or not heeded by truck drivers. College Street would be the 
most likely chosen alternative by the drivers if the Detour warnings are missed. College Street has 
a weight restricted bridge and low hanging branches from old oak trees. College Street is 
maintained by the city.  

 Project is scheduled to be opened for contractor bidding in October 2020.  
 School Board attendees stated that construction timing is critical for schools. Northside 

Elementary school will be affected more than any other school. Six (6) buses feed Northside 
while 20-25 buses use this route. Cherokee and Westside Schools will also be affected. Summer 
break is June-July.  

 The proposed project is expected to take approx. 6 months to construct with the bridge being 
closed for most of that time.  

 Utility relocations will be extensive and will be a major component of construction time for this 
project.  

 City averages 54” of rain annually. Last year the city experienced 77” of rain and the existing 
bridge structure was never inundated according to city officials.  

 At this time, the proposed bridge grade will not be raised enough to impact access to local 
businesses. It is anticipated that the grade will be raised between 3”-6”. 

 Local industrial businesses should be contacted prior to the PIOH meeting to inform them of the 
project and to invite them to the Detour Open House.  Businesses mentioned as most prominent 
users of the SR 1 BUS route were GEO Specialty Chemicals and HON Corporation (Office 
Furniture Manufacturing). It is anticipated the Detour Open House will take place in late June 
2019.  



     

 The on-site detour alternative was discussed but quickly eliminated due to proximity to existing 
businesses. 

 Staged construction was discussed but was considered infeasible for a 3-lane roadway and 
configuration of existing bridge. Staged construction would likely require business displacements. 

 The city had no comments on PI 0014906, replacement of the SR 1/US 27 bridge over Lake 
Creek. 

 
Action Items: 

 Jeff Henry to contact GEO specialty Chemicals and HON Corporation to inform of the project 
and invite them to the Detour Open House once the open house has been scheduled. 

 Jeff requested the city send any other concerns not discussed at the meeting to him via email. 
 The District Office will coordinate with the eventual contractor and the local government and 

school system prior to bridge closure on additional signage measures to direct through truck 
traffic to use the signed state route detour and provide the City and Polk County School system 
ample opportunity to prepare for the closure. 

 GDOT will coordinate with the eventual contractor and with the local government in an effort to 
minimize impact to the school system by having bridge construction/closure time include the 
summer months when schools are closed. 
 



     

 





 







 

Project Meeting Minutes 
 

Project: Concept Team Meeting 
Bridge Replacement on SR-1(BUS)/US-27(BUS) @ Cedar Creek Tributary in 
Cedartown, GA 

 PI No. 0014905- Polk County  
 
Meeting Date: August 28, 2018 
   
Attendees:  SEE ATTACHED 
 
Minutes Prepared by Long Engineering, Inc. 
 

Jeff Henry, the GDOT PM, started the meeting by going around the room for introductions and 
introduced the project, then turned it over to Gary Tillman of Long Engineering, Inc to go over the 
project. A brief description of the existing and proposed conditions of the project were discussed, then the 
preliminary concept report was reviewed page by page. 
 
The following items were discussed: 
 
General Comments: 

 Description at the top of page one should be revised to be over Cedar Creek Tributary in lieu of 
Big Dry Creek and revise SR-27 to SR-27(BUS) and SR-1 to SR-1(BUS) to the description. 

 Revise Cedar Creek in the project to Cedar Creek Tributary. 
 Need to check and revise the preparer of the Project Justification Statement, it was discussed the 

statement was prepared by GDOT Bridge Office, please revise accordingly. 
 Traffic was approved and needs to be incorporated in the concept report. 
 Need to check to determine other projects in the area, it was discussed that there are other bridge 

replacement projects in the area. 
 Check and revise the project lengths in the project description. 
 Utilities listed in the concept report are correct. 
 SUE will be performed on this project. 
 Update report to include utility easements. 
 Kenny Bonner asked if the project can be built half at a time keeping on lane open. Long 

Engineering stated due to the amount of existing utilities, storm drains and close area business 
and driveways would make it not possible to build the project one half at a time. Long 
Engineering will make a further assessment on the final survey is complete. 

 
Environmental: 

 Anticipated Environmental Document, GEPA should be revised to check none. 
 References to Cedar Creek project should be revised to Cedar Creek. 
 The Environmental section need to be checked to verify it was written for the Cedar Creek 

Tributary Project. 
 Add a section for noise, that noise should be a Type III, unless the vertical alignment is raised 

more than 3 feet. 
 A public involvement meeting will be required. 

 
Utilities: 

 The utility list in the concept report is complete. 
 There are a lot of utilities in the are and will be verified when the surrey is complete 

 



 

CES: 
 Carol Kalafut requested a construction cost estimate be provided for alternate 2 to make an 

evaluation on alternates. 
 Make sure the Construction Estimate on the construction certification sheet matches the CST 

number on page 7 of the concept report. 
 

Right-Of-Way 
 It was questioned if the proposed ROW will impact any existing structures, Long Engineers 

stated the ROW should not impact the structures and will be verified when the survey is 
complete. 

 
 
Please find attached the emailed responses from those who were unable to attend the Concept Team 
Meeting. 
 
Action Items 
-Revise and resubmit Concept Report by  September 14, 2018 
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Project Meeting Minutes 
 

Projects:      GDOT BB #3 
PI 0014905, SR-1 BUS/US-27 over Cedar Creek, Polk County 
PI 0014906, SR-1/US-27 over Lake Creek, Polk County 

            PI 0013994, SR-136 over Coosawattee River, Gordon County 
 

Conference Call Date: August 2, 2018 @ 2:30 eastern  
   
Attendees: 

 
Jordan Allen    Georgia DOT - NEPA 
Sarah Kuhn    Georgia DOT - Ecology 
Ty Sprayberry                        Georgia DOT – Ecology 
Clayton Collins   Georgia DOT 
LN Manchi    Moreland Altobelli 
Ronnie Joiner    Moreland Altobelli 
Elizabeth Clappin   Moreland Altobelli 
Bijay Niraula    Moreland Altobelli 
Francesco Ramirez   Moreland Altobelli 
Joure N. Alexander   CDM Smith 
Jeff Henry    GDOT/AECOM 
Marc Thompson   Long Engineering  
Anthony Kamburis   Long Engineering  

 
Minutes Prepared by Long Engineering, Inc. 
Monthly conference call was held to discuss project status.  
 
General:  Original project NTP was delayed.  Note that we are utilizing the accelerated schedule 
previously provided.  The goal is to recover schedule by PFPR on each project. 
 
I. WELCOME AND INTRODUCTIONS. 

a. List of attendees above. 
 

II. PROJECT DISCUSSION 

1. BR 3 (PI 0014905):  SR-1 BUS/US-27 over Cedar Creek, Polk County 
 
Survey (MAAI):   

• Database is 30% complete.  Survey submittal scheduled for mid-October. 
• Field crews were on site the week of July 30, 2018 and observed no flooding on main 

roadway or houses. 

Concept Report (Long):   

• Draft concept report submitted to GDOT PM on July 31, 2018. 
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• ROW Checklist with maps submitted to GDOT PM on July 30, 2018. 

NEPA/Traffic (MAAI):  MAAI to make updates to TPRO and P6. 

• Traffic – Submitted to GDOT on July 30, 2018. 
• Early coordination is complete. 
• Ecology – Field Survey complete. 1st draft submittal scheduled for August 15, 2018. 
• Received Bat Habitat Survey on July 30, 2018. 
• There are no concerns with aquatic species. 
• History – Field Survey complete.  HRSR is 85% complete.  Submittal is anticipated 

within two (2) weeks. 
• Archeology – MAAI to provide recovery schedule to GDOT analyst (note:  Michael 

Carlock is no longer with GDOT).  Site file search complete and no existing sites were 
reported.  Field survey will be conducted by August 31, 2018 
 

2. BR 4 (PI 0014906):  SR-1/US-27 over Lake Creek, Polk County 
 
Survey (MAAI):   

• Field work anticipated to start in two (2) weeks. 
 

Concept Report (Long):   

• Draft concept report submitted to GDOT PM on July 30, 2018. 
• ROW Checklist with maps submitted to GDOT PM on July 30, 2018. 

 
NEPA/Traffic (MAAI):  MAAI to make updates to TPRO and P6. 

• Traffic – Submitted to GDOT on July 30, 2018. 
• Ecology - Field Survey complete. 1st draft submittal scheduled for August 15, 2018. 
• History – Rain has delayed field work.  Anticipate field work August 8, 2018. 
• Archeology – Field surveys scheduled for August 13, 2018 and submittal is schedule for 

the end of August.  A recovery plan shall be provided to GDOT and P6 updated.  A short 
report or ASR is anticipated. 

 

3. BR 6 (PI 0013994):  SR-136 over Coosawattee River, Gordon County 
 
Survey (Long):   

• Database is 40% complete. Anticipated delivery is August 31,2018.  Highwater in creeks 
from rains are slowing field work. 

Concept Report (Long):   

• Draft concept report submitted to GDOT PM on July 27, 2018 
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• ROW Checklist with maps submitted to GDOT PM on July 30, 2018. 

Traffic (MAAI):  

• Submitted to GDOT on July 30, 2018. 

NEPA (CDM Smith):  CDM to update P6 schedule. 

• Ecology – Field work schedule mid-August. 
• There 3 plant species identified.  Two will be studied August 2018 and September 2018, 

respectively.  The 3rd species, Rockress, study is May 2019. 
• Bat Study scheduled for late July 2018. 
• Aquatics is not currently scheduled. 

History/Archeology (MAAI):   

• History – Survey is complete.  Report is schedule to be submitted in August 2018. MAAI 
will forward final report to Karen.  Draft HRSR submitted to GDOT July 23, 2018. 

• Archeology – Field survey is scheduled for August 22, 2018.  It is currently believed the 
report will be an Archeology Short Report (ASR) schedule to submit late September. 

 

I. ACTION ITEMS 
  

1. BR 3 (PI 0014905):  SR-1 BUS/US-27 over Cedar Creek, Polk County 
a. Long to submit draft concept report. 
b. MAAI to submit survey/database mid October 2018. 
c. MAAI to start archeology field test August 31, 2018. 
d. HRSR shall be submitted within two weeks. 
e. Ecology survey scheduled for August 1, 2018. 
f. MAAI to update P6. 

 
2. BR 4 (PI 0014906):  SR-1/US-27 over Lake Creek, Polk County 

a. Long to submit draft concept report from GDOT. 
b. MAAI to start field survey work in two weeks. 
c. MAAI to update P6 schedule. 

 
3. BR 6 (PI 0013994):  SR-136 over Coosawattee River, Gordon County 

a. Long to submit draft concept report from GDOT. 
b. CDM to update P6 schedule. 
c. MAAI archeology field work scheduled for August 22, 2018. 

 
cc:  Attendees via Email 
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Project Meeting Minutes 
 

Projects:      GDOT BB #3 
PI 0014905, SR‐1 BUS/US‐27 over Cedar Creek, Polk County 
PI 0014906, SR‐1/US‐27 over Lake Creek, Polk County 

            PI 0013994, SR‐136 over Coosawattee River, Gordon County 
 

Conference Call Date: September 4, 2018 @ 2:30 eastern  
   
Attendees: 

 
Sunshine Beba    Georgia DOT - Ecology 
LN Manchi    Moreland Altobelli 
Ronnie Joiner    Moreland Altobelli 
Elizabeth Clappin   Moreland Altobelli 
Bijay Niraula    Moreland Altobelli 
David Abbott     Moreland Altobelli 
Karen Graff    CDM Smith 
Jeff Henry    GDOT/AECOM 
Anthony Kamburis   Long Engineering  

 
Minutes Prepared by Long Engineering, Inc. 

Monthly conference call was held to discuss project status.  
 
General:  Original project NTP was delayed.  Note that we are utilizing the accelerated schedule 
previously provided.  The goal is to recover schedule by PFPR on each project. 
 
I. WELCOME AND INTRODUCTIONS. 

a. List of attendees above. 
 

II. PROJECT DISCUSSION 

1. BR 3 (PI 0014905):  SR-1 BUS/US-27 over Cedar Creek, Polk County 
 
Survey (MAAI):   

 Field work is 60% complete.  Survey submittal scheduled for mid-October. 
 Field crews were on site the week of July 30, 2018 and observed no flooding on main 

roadway or houses. 

Concept Report (Long):   

 Draft Concept Team Meeting held on August 28, 2018.  Preparing meeting minutes and 
addressing comments. 
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NEPA/Traffic (MAAI):  MAAI to make updates to TPRO and P6. 

 Traffic – Approved. 
 Ecology – ERSR internal review is complete and schedule to submit to GDOT 09-07-18. 
 Bat Habitat Survey received on July 30, 2018. 
 There are no concerns with aquatic species. 
 History – HRSR is complete and undergoing internal review.  Scheduled to submit no 

later than 09-14-18. 
 Archeology – Shovel test approved.  Field work scheduled for next week (ending 09-14-

18). 
 

2. BR 4 (PI 0014906):  SR-1/US-27 over Lake Creek, Polk County 
 
Survey (MAAI):   

 Field work 25% complete. 
 

Concept Report (Long):   

 Draft Concept Team Meeting held on August 28, 2018.  Preparing meeting minutes and 
addressing comments. 
 

NEPA/Traffic (MAAI):  MAAI to make updates to TPRO and P6. 

 Traffic – Approved. 
 Ecology - ERSR internal review is complete and schedule to submit to GDOT 09-07-18. 
 History – HRSR is complete and undergoing internal review.  Scheduled to submit no 

later than 09-12-18. 
 Archeology – Shovel test approved.  Field work scheduled for next week (ending 09-14-

18).  A recovery plan shall be provided to GDOT and P6 updated.  A short report or ASR 
is anticipated. 

 

3. BR 6 (PI 0013994):  SR-136 over Coosawattee River, Gordon County 
 
Survey (Long):   

 Database is 40% complete. Anticipated delivery is October 8,2018.  Highwater in creeks 
from rains are slowing field work. 

Concept Report (Long):   

 Draft Concept Team Meeting held on August 28, 2018.  Preparing meeting minutes and 
addressing comments. 
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Traffic (MAAI):  

 Approved. 

NEPA (CDM Smith):  CDM to update P6 schedule. 

 CDM to update NEPA on BR 6. 

History/Archeology (MAAI):   

 History – Ryan Jackson with OES requested and expanded survey area.  Revision are 
being made and will be resubmitted. 

 Archeology – Shovel test approved and field work is schedule within the next two (2) 
weeks.  It is currently believed the report will be an Archeology Short Report (ASR) 
schedule to submit late September. 

 

I. ACTION ITEMS 
  

1. BR 3 (PI 0014905):  SR‐1 BUS/US‐27 over Cedar Creek, Polk County 
a. Long addressing Draft CTM comments. 
b. Field work and database preparation ongoing.  MAAI to submit survey/database mid 

October 2018. 
c. MAAI to start archeology field test September 14, 2018. 
d. MAAI to submit HRSR by 09‐14‐18. 
e. MAAI to submit ERSR by 09‐07‐18. 
f. MAAI to update P6. 

 
2. BR 4 (PI 0014906):  SR‐1/US‐27 over Lake Creek, Polk County 

a. Long addressing Draft CTM comments. 
b. MAAI to start field survey work in two weeks. 
c. MAAI to update P6. 

 
3. BR 6 (PI 0013994):  SR‐136 over Coosawattee River, Gordon County 

a. Long addressing Draft CTM comments. 
b. CDM to update P6 schedule. 
c. MAAI resubmitting HRSR after Ryan Jackson with OES expanded study area. 
d. MAAI archeology field work scheduled for September 14, 2018. 

 
cc:  Attendees via Email 
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Project Meeting Minutes 
 

Projects:      GDOT BB #3 
PI 0014905, SR‐1 BUS/US‐27 over Cedar Creek, Polk County 
PI 0014906, SR‐1/US‐27 over Lake Creek, Polk County 

            PI 0013994, SR‐136 over Coosawattee River, Gordon County 
 

Conference Call Date: October 4, 2018 @ 2:30 EST  
   
Attendees: 

Jordan Allen     Georgia DOT – NEPA 
Sunshine Beba    Georgia DOT – NEPA 
Anne Sexton    Georgia DOT – Ecology 
Sara Kuhn    Georgia DOT – Ecology 
Ty Sprayberry    Georgia DOT – Ecology  
Mary D Best    Michael Baker 
LN Manchi    Moreland Altobelli 
Ronnie Joiner    Moreland Altobelli 
Elizabeth Clappin   Moreland Altobelli 
Bijay Niraula    Moreland Altobelli 
David Abbott    Moreland Altobelli 
Karen Hadley    CDM Smith 
Jennifer Graff     CDM Smith 
Jeff Henry    GDOT/AECOM 
Gary Tillman    Long Engineering  
Marc Thompson   Long Engineering 

 
Minutes Prepared by Long Engineering, Inc. 

Monthly conference call was held to discuss project status.  
 
General:  Original project NTP was delayed.  Note that we are utilizing the accelerated schedule 
previously provided.  The goal is to recover schedule by PFPR on each project. 
 
I. WELCOME AND INTRODUCTIONS. 

a. List of attendees above. 
 

II. PROJECT DISCUSSION 

1. BR 3 (PI 0014905):  SR‐1 BUS/US‐27 over Cedar Creek, Polk County 
 
Survey (MAAI):   

 Field work is 75% complete.  Office work 60% complete. Survey submittal scheduled for 
mid‐November. 

 Field crews were on site the week of July 30, 2018 and observed no flooding on main 
roadway or houses. 
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Concept Report (Long):   

 Draft Concept Team Meeting held on August 28, 2018.  Preparing meeting minutes and 
addressing comments.  

 Working on finalizing Concept Report.  
 Scheduled to submit final Concept Report back to GDOT by 10‐19‐18. 

NEPA/Traffic (MAAI):  MAAI to make updates to TPRO and P6. 

 Traffic – Approved. 
 Ecology – ERSR submitted to GDOT 09‐18‐18. GDOT to send comments within the next 

two weeks. 
 Bat Habitat Survey received on July 30, 2018. 
 There are no concerns with aquatic species. 
 History – HRSR submitted to GDOT on 09‐26‐18.  Check with Madeline White’s office for 

comments. 
 Archeology – Field work currently ongoing and will be completed by 10‐12‐18. Expecting 

to submit the short report for. No sites found at this time. 

2. BR 4 (PI 0014906):  SR‐1/US‐27 over Lake Creek, Polk County 
 

Survey (MAAI):   

 Field work 65% complete.  
 Started on office work.  
 Property work not started yet. 
 Database submission proposed for 12‐15‐18. 

 
Concept Report (Long):   

 Draft Concept Team Meeting held on August 28, 2018.  Preparing meeting minutes and 
addressing comments. 

 Working on finalizing Concept Report.  
 Scheduled to submit final Concept Report back to GDOT by 10‐12‐18. 

 
NEPA/Traffic (MAAI):  MAAI to make updates to TPRO and P6. 

 Traffic – Approved. 
 Ecology ‐ ERSR submitted to GDOT 10‐01‐18, GDOT comments by 10‐31‐18 
 History – HRSR is complete and undergoing internal review, resource report will be 

submitted by 10‐18‐18. 
 Archeology – Field work currently ongoing and will be completed by 10‐12‐18, report 

will be submitted by 11‐7‐18 
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3. BR 6 (PI 0013994):  SR‐136 over Coosawattee River, Gordon County 
 

Survey (Long):   

 Field work is 90% complete, Database is 80% complete, Office/CAD work is 60% 
complete. 

 Anticipated delivery is October 22,2018.  Highwater in creeks from rains are slowing 
field work. 

Concept Report (Long):   

 Draft Concept Team Meeting held on August 28, 2018.  Submitted Draft Concept Report 
on October 4. 

Traffic (MAAI):  

 Approved. 

NEPA (CDM Smith):   

 Ecology – ERSR submitted this week, submit back to GDOT by 11‐01‐18 
 Aquatic not yet performed, CCR needs the approved list of target species. 
 Final Bat Habitat Survey completed. To be discussed at the Environmental Workshop. 

History/Archeology (MAAI):   

 History – Ryan Jackson with OES requested and expanded survey area.  Revision are 
being made and will be resubmitted by October 17. Awaiting SHPO concurrence. 

 Archeology – Ongoing. Field work to be completed by 10‐19‐18 and report will be 
submitted by 11‐14‐18. 
 

I. ACTION ITEMS 
  

1. BR 3 (PI 0014905):  SR‐1 BUS/US‐27 over Cedar Creek, Polk County 
a. Long to submit Draft Concept report by 10‐19‐18. 
b. Field work and database preparation ongoing.  MAAI to submit survey/database mid 

November 2018. 
c. MAAI to receive comments from GDOT on ERSR within the next two weeks. 
d. MAAI to check with GDOT Madeline White’s office regarding HRSR comments. 
e. MAAI to submit ASR short report by 11‐07‐18. 
f. MAAI to update P6. 

 
2. BR 4 (PI 0014906):  SR‐1/US‐27 over Lake Creek, Polk County 

a. Long to submit Draft Concept by 10‐12‐18. 
b. MAAI to make first survey submittal mid‐December. 
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c. GDOT to provide comments on ERSR by October 31. 
d. MAAI to submit HRSR by October 18. 
e. MAAI to submit ASR short report by November 7. 
f. MAAI to update P6. 

 
3. BR 6 (PI 0013994):  SR‐136 over Coosawattee River, Gordon County 

a. GDOT to provide comments on ERSR by November 2. 
b. MAAI to submit Database by October 22 and provide a percentage for survey processing 

before next meeting. 
c. MAAI to resubmit ERSR by October 17. 
d. MAAI to complete Archeology field work by October 19. Submit ASR short report by 

November 14. 
e. CDM to update P6 schedule. 

 
cc:  Attendees via Email 
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